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04.11.10.03.01  Southwest Plume Subproject Mgmt

AV00000018 Management and Integration FY10 01OCT09 16SEP14 1,239 1,239 0

AV00000028 PROJECT START 01OCT09 0 0 0

04.11.10.03.02  C-Sparge Remedial Action

AV00002860 READINESS REVIEW 26MAR12 30MAR12 5 5 0

AV00002869 C-Sparge Construction 26MAR12 13DEC13 432* 432* 0

AV00002842 CONSTRUCTION OF POWER 02APR12 31MAY12 42 42 0

AV00002850 EQUIPMENT MOBILIZATION/90 day area 02APR12 04MAY12 24 24 0

AV00002890 START FIELD WORK 02APR12 0 0 0

AV00002870 Drill and Install MWs (4) 07MAY12 04JUN12 20 20 0

AV00002880 WASTE MANAGEMENT 07MAY12 29JUN12 39 39 0

AV00003080 Baseline Sampling 07MAY12 18JUL12 50 50 0

AV00002910 Drill and Install C-Sparge WellS (3) 05JUN12 18JUL12 30 30 0

AV00002900 DEVELOP WASTE PACKAGES 19JUL12 15AUG12 20 20 0

AV00003020 Install C-Sparge Surface Equipment 19JUL12 24JUL12 4 4 0

AV00003142 Construction Complete 24JUL12 0 0 0

AV00003090 C-Sparge System Start-up 25JUL12 30JUL12 4 4 0

AV00003100 OPERATIONS 31JUL12 23JUL13 245 245 0

AV00003110 Operation Sampling 31JUL12 23JUL13 245 245 0

AV00003130 Analytical/Data Assessment 07AUG12 11SEP13 275 275 0

AV00002920 DEVELOP DOT PAPERWORK 16AUG12 13SEP12 20 20 0

AV00002930 WASTE DISPOSAL 14SEP12 11OCT12 20 20 0

AV00002940 WASTE RECEIVED AT ENVIROCARE 12OCT12 08NOV12 20 20 0

AV00003150 OPERATIONS COMPLETE 23JUL13 0 0 0

AV00003140 Optional Well Abandonment 12SEP13 14NOV13 46 46 0

AV00003120 DEMOBILIZATION 15NOV13 13DEC13 19 19 0

04.11.10.03.03  Remedial Action Completion Report

AV00002140 PREPARE REMEDIAL ACTION REPORT 31JUL13 06NOV13 70 70 0

AV00002390 Remedial ACtion Reprot 31JUL13 16SEP14 283* 283* 0

AV00002150 INTERNAL REVIEW 07NOV13 06DEC13 20 20 0

AV00002160 PREPARE D0 REMEDIAL ACTION REPORT 09DEC13 09JAN14 21 21 0

AV00002170 ISSUE DRAFT REMEDIAL ACTION REPORT TO DOE (D0) 09JAN14 0 0 0

AV00002180 DOE REVIEW DRAFT REMEDIAL ACTION REPORT 10JAN14 11FEB14 22 22 0

AV00002190 CONSOLIDATE COMMENTS/RESPONSE 12FEB14 18FEB14 5 5 0
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AV00002200 COMMENT RESOLUTION MEETING 19FEB14 19FEB14 1 1 0

AV00002210 DOCUMENT REVISION 20FEB14 12MAR14 15 15 0

AV00002220 RELEASE PREPARATION 13MAR14 18MAR14 4 4 0

AV00002230 CERTIFICATION MEETING 19MAR14 19MAR14 1 1 0

AV00002240 INCORPORATE COMMENTS 20MAR14 20MAR14 1 1 0

AV00002250 ISSUE REMEDIAL ACTION REPORT (D1) TO DOE 20MAR14 0 0 0

AV00002260 DOE TRANSMITS D1 RAR TO REGULATORS 21MAR14 25MAR14 3 3 0

AV00002270 ISS DRAFT REMEDIAL ACTION RPT TO EPA/KDEP (D1) 25MAR14 0 0 0

AV00002280 EPA/KDEP REVIEW DRAFT REMEDIAL ACTION REPORT 26MAR14 19JUN14 60 60 0

AV00002290 INCORPORATE EPA/KDEP COMMENTS 20JUN14 21JUL14 20 20 0

AV00002300 RELEASE PREPARATION 22JUL14 25JUL14 4 4 0

AV00002310 CERTIFICATION MEETING 28JUL14 28JUL14 1 1 0

AV00002320 INCORPORATE COMMENTS 29JUL14 11AUG14 10 10 0

AV00002330 ISSUE REMEDIAL ACTION REPORT (D2) TO DOE 11AUG14 0 0 0

AV00002340 DOE TRANSMITS D2 RAR TO REGULATORS 12AUG14 15AUG14 4 4 0

AV00002350 ISSUE FNL REMEDIAL ACTION RPT TO EPA/KDEP (D2) 15AUG14 0 0 0

AV00002360 EPA/ KDEP REVIEW FINAL REMEDIAL ACTION REPORT 18AUG14 16SEP14 21 21 0

AV00002370 EPA/KDEP APPROVE FINAL REMEDIAL ACTION RPT 16SEP14 0 0 0

AV00002380 PROJECT COMPLETE 16SEP14 0 0 0

04.11.10.03.05  Remedial Design Report

AV00006126 REMEDIAL DESIGN REPORT 16FEB11 23MAR12 277* 277* 0

AV00006127 PREPARE 30% REMEDIAL DESIGN 16FEB11 11MAY11 60 60 0

AV00006128 PRS Peer Review 12MAY11 18MAY11 5 5 0

AV00006129 Revision to Remedial Design 19MAY11 25MAY11 5 5 0

AV00006600 INTERNAL REVIEW OF D0 (30%) (PRS Mgmt & Legal) 26MAY11 09JUN11 10 10 0

AV00006131 INCORPORATE COMMENTS 10JUN11 16JUN11 5 5 0

AV00006132 ISSUE 30% REMEDIAL DESIGN TO DOE TECH/LEGAL 16JUN11 0 0 0

AV00006133 DOE TECH/LEGAL REVIEW 30% REMEDIAL DESIGN 17JUN11 23JUN11 5 5 0

AV00006134 REVISE 30% WITH DOE TECH/LEGAL COMMENTS 24JUN11 30JUN11 5 5 0

AV00006135 DEVELOP 60% REMEDIAL DESIGN 05JUL11 18JUL11 10 10 0

AV00006136 INTERNAL REVIEW OF 30% REMEDIAL DESIGN 05JUL11 11JUL11 5 5 0

AV00006137 ISSUE 30% REMEDIAL DESIGN TO REGULATORS 11JUL11 0 0 0

AV00006138 INTERNAL REVIEW (PRS Mgmt and Legal) 19JUL11 25JUL11 5 5 0

AV00006139 REVISE THE DRAFT D0 (60%) 26JUL11 01AUG11 5 5 0

AV00006140 ISSUE 60% REMEDIAL DESIGN TO DOE TECH/LEGAL 01AUG11 0 0 0

AV00006141 DOE TECH/LEGAL REVIEW OF 60% DESIGN 02AUG11 15AUG11 10 10 0

AV00006142 COMMENT RESOLUTION WITH DOE 16AUG11 16AUG11 1 1 0

AV00006143 REVISE 60% REMEDIAL DESIGN 17AUG11 23AUG11 5 5 0

AV00006144 ISSUE 60% REMEDIAL DESIGN TO REGULATORS 23AUG11 0 0 0

AV00006145 REGULATOR REVIEW OF 60% REMEDIAL DESIGN 24AUG11 07SEP11 10 10 0

AV00006146 DEVELOP 90% REMEDIAL DESIGN 24AUG11 07SEP11 10 10 0

AV00006147 INTERNAL REVIEW OF 90% REMEDIAL DESIGN 08SEP11 14SEP11 5 5 0

AV00006148 REVISE REMEDIAL DESIGN 15SEP11 19SEP11 3 3 0

AV00006149 ISSUE 90% REMEDIAL DESIGN TO DOE TECH 19SEP11 0 0 0
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AV00006150 DOE TECH REVIEW OF 90% REMEDIAL DESIGN 20SEP11 03OCT11 10 10 0

AV00006151 COMMENT RESOLUTION WITH DOE 04OCT11 05OCT11 2 2 0

AV00006152 REVISE 90% REMEDIAL DESIGN 06OCT11 12OCT11 5 5 0

AV00006153 INTERNAL REVIEW OF 90% REMEDIAL DESIGN 13OCT11 19OCT11 5 5 0

AV00006154 REVISE 90% REMEDIAL DESIGN 20OCT11 21OCT11 2 2 0

AV00006155 ISSUE RD (D1) (90%)TO DOE FOR LEGAL REVIEW 21OCT11 0 0 0

AV00006156 DOE LEGAL REVIEW OF D1 RDR (90%) 24OCT11 10NOV11 14 14 0

AV00005640 DOE LEGAL REVIEW OF D1 RDR (90%) 11NOV11 18NOV11 6 6 0

AV00005660 REVISE DRAFT D1 (90%) WITH DOE LEGAL COMMENTS 21NOV11 06DEC11 10 10 0

AV00006130 INTERNAL/DOE CERTIFICATION/REPRODUCTION 07DEC11 20DEC11 10 10 0

AV00005670 DOE ISSUE 90% REM DES TO EPA/KDEP (D1) (CO MIL) 20DEC11 0 0 0

AV00002430 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 21DEC11 24JAN12 21 21 0

AV00002431 DEVELOP COMMENT RESPONSE SUMMARY 25JAN12 26JAN12 2 2 0

AV00002432 INTERNAL/DOE TECH REVIEW OF CRS 27JAN12 27JAN12 1 1 0

AV00002433 REVISION TO CRS 30JAN12 30JAN12 1 1 0

AV00002434 ISSUE CRS FOR DOE LEGAL REVIEW 31JAN12 31JAN12 1 1 0

AV00002435 DOE LEGAL REVIEW OF CRS 01FEB12 02FEB12 2 2 0

AV00002436 REVISION TO CRS 03FEB12 03FEB12 1 1 0

AV00002437 DOE ISSUE CRS TO REGULATORS 06FEB12 06FEB12 1 1 0

AV00002438 CRS MEETING WITH REGULATORS AND DOE 07FEB12 07FEB12 1 1 0

AV00002439 INCORPORATE COMMENTS INTO D2 RDR 08FEB12 09FEB12 2 2 0

AV00002440 INTERNAL/DOE TECH REVIEW OF D2 RDR 10FEB12 13FEB12 2 2 0

AV00002441 REVISION TO D2 RDR 14FEB12 14FEB12 1 1 0

AV00002442 ISSUE RD (D2) TO DOE FOR LEGAL REVIEW 14FEB12 0 0 0

AV00002443 DOE LEGAL REVIEW OF D2 RDR (CFC) 15FEB12 21FEB12 5 5 0

AV00002444 REVISION TO D2 RDR (CFC) 22FEB12 22FEB12 1 1 0

AV00002445 INTERNAL/DOE CERTIFICATION/REPRODUCTION 23FEB12 23FEB12 1 1 0

AV00002446 DOE ISSUE FINAL REMEDIAL DESIGN TO EPA/KDEP (D2) 23FEB12 0 0 0

AV00002447 EPA/KDEP REVIEW CFC DESIGN 24FEB12 23MAR12 21 21 0

AV00002448 EPA/KDEP Approve CFC Design 23MAR12 0 0 0

04.11.10.03.06  Remedial Action Work Plan

AV00006157 REMEDIAL ACTION WORK PLAN 16FEB11 23MAR12 277* 277* 0

AV00006158 PREPARE REMEDIAL ACTION WORK PLAN 16FEB11 09JUN11 80 80 0

AV00006159 PRS Peer Review 10JUN11 23JUN11 10 10 0

AV00006160 Revision to RAWP 24JUN11 11JUL11 10 10 0

AV00006161 PRS Tech Editing 12JUL11 18JUL11 5 5 0

AV00006162 Revise RAWP 19JUL11 25JUL11 5 5 0

AV00006163 INTERNAL REVIEW OF D0 (PRS Mgmt and Legal) 26JUL11 08AUG11 10 10 0

AV00006164 INCORPORATE COMMENTS 09AUG11 22AUG11 10 10 0

AV00006165 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 22AUG11 0 0 0

AV00006166 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 23AUG11 21SEP11 21 21 0

AV00006167 Develop Comment Response Table 22SEP11 28SEP11 5 5 0

AV00006168 COMMENT RESOLUTION MEETING WITH DOE 29SEP11 29SEP11 1 1 0

AV00006169 REVISE DRAFT D0 WITH DOE TECH COMMENTS 30SEP11 13OCT11 10 10 0
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AV00006170 INTERNAL REVIEW (PRS Mgmt and Legal) 14OCT11 20OCT11 5 5 0

AV00006171 REVISE THE DRAFT D0 21OCT11 27OCT11 5 5 0

AV00006172 ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 27OCT11 0 0 0

AV00006173 DOE LEGAL REVIEW OF D1 RAWP 28OCT11 10NOV11 10 10 0

AV00005890 DOE LEGAL REVIEW OF D1 RAWP 11NOV11 28NOV11 10 10 0

AV00005910 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 29NOV11 05DEC11 5 5 0

AV00006230 INTERNAL/DOE CERTIFICATION/REPRODUCTION 06DEC11 19DEC11 10 10 0

AV00005920 DOE ISSUE RA WP TO EPA/KY (D1) (CO MIL) 20DEC11 0 0 0

AV00002450 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 21DEC11 24JAN12 21 21 0

AV00002451 DEVELOP COMMENT RESPONSE SUMMARY 25JAN12 26JAN12 2 2 0

AV00002452 INTERNAL/DOE TECH REVIEW OF CRS 27JAN12 27JAN12 1 1 0

AV00002453 REVISION TO CRS 30JAN12 30JAN12 1 1 0

AV00002454 ISSUE CRS FOR DOE LEGAL REVIEW 31JAN12 31JAN12 1 1 0

AV00002455 DOE LEGAL REVIEW OF CRS 01FEB12 02FEB12 2 2 0

AV00002456 REVISION TO CRS 03FEB12 03FEB12 1 1 0

AV00002457 DOE ISSUE CRS TO REGULATORS 06FEB12 06FEB12 1 1 0

AV00002458 CRS MEETING WITH REGULATORS AND DOE 07FEB12 07FEB12 1 1 0

AV00002459 INCORPORATE COMMENTS INTO D2 RAWP 08FEB12 09FEB12 2 2 0

AV00002460 INTERNAL/DOE TECH REVIEW OF D2 RAWP 10FEB12 13FEB12 2 2 0

AV00002461 REVISION TO D2 RAWP 14FEB12 14FEB12 1 1 0

AV00002462 ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 14FEB12 0 0 0

AV00002463 DOE LEGAL REVIEW OF D2 RAWP 15FEB12 21FEB12 5 5 0

AV00002464 REVISION TO D2 RAWP 22FEB12 22FEB12 1 1 0

AV00002465 DOE ISSUE RA WORK PLAN TO EPA/KY (D2) 23FEB12 0 0 0

AV00002466 INTERNAL/DOE CERTIFICATION/REPRODUCTION 23FEB12 23FEB12 1 1 0

AV00002467 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 24FEB12 23MAR12 21 21 0

AV00002468 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 23MAR12 0 0 0

04.11.10.03.07  Feasibility Study

AV00006200 DOE Legal Review of D2 FS Report 01OCT09 12OCT09 8 8 0

AV00006201 Revision to D2 FS Report 13OCT09 15OCT09 3 3 0

AV00006202 Internal/DOE Certification/Reproduction 16OCT09 19OCT09 2 2 0

AV00006203 DOE ISSUE FS REPORT TO EPA/KY (D2) 20OCT09 0 0 0

AV00006204 EPA/KY REVIEW OF FS REPORT 21OCT09 19NOV09 22 22 0

AV00006205 EPA/KY APPROVAL OF FS REPORT 19NOV09 0 0 0

04.11.10.03.08  Proposed Plan

AV00006000 DOE Legal Review of D1 Proposed Plan 01OCT09 28OCT09 20 20 0

AV00006001 Revise D1 Proposed Plan with DOE Legal comments 29OCT09 02NOV09 3 3 0

AV00006002 PRS Tech review of D1 Proposed Plan 03NOV09 04NOV09 2 2 0

AV00006003 ISSUE D1 PROPOSED PLAN FOR DOE HQ REVIEW 05NOV09 0 0 0

AV00006004 D1 PP issue to DOE PPPO for issuance to DOE HQ 05NOV09 05NOV09 1 1 0

AV00006005 DOE HQ REVIEW 06NOV09 07DEC09 20 20 0

AV00006006 REVISE DRAFT D1 PP WITH DOE HQ COMMENTS 08DEC09 10DEC09 3 3 0
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AV00006007 INTERNAL CERTIFICATION 11DEC09 14DEC09 2 2 0

AV00006008 ISSUE D1 PROPOSED PLAN TO DOE 14DEC09 0 0 0

AV00006009 DOE CERTIFICATION/REPRODUCTION 15DEC09 18DEC09 4 4 0

AV00006010 DOE ISSUE PROPOSED PLAN TO EPA/KY (D1) 21DEC09 0 0 0

AV00006011 EPA/KY REVIEW PROPOSED PLAN 22DEC09 09FEB10 32 32 0

AV00006012 RECEIPT OF EPA/KDEP COMMENTS 09FEB10 0 0 0

AV00006013 Develop Comment Response Summary (CRS) 10FEB10 11FEB10 2 2 0

AV00006014 Internal/DOE Tech review of CRS 12FEB10 12FEB10 1 1 0

AV00006015 Revision to CRS 15FEB10 15FEB10 1 1 0

AV00006016 Issue CRS for DOE Legal Review 16FEB10 16FEB10 1 1 0

AV00006017 DOE Legal Review of CRS 17FEB10 18FEB10 2 2 0

AV00006018 Revision to CRS 19FEB10 19FEB10 1 1 0

AV00006019 DOE Issue CRS to Regulators 22FEB10 22FEB10 1 1 0

AV00006020 CRS Meeting with Regulators and DOE 23FEB10 23FEB10 1 1 0

AV00006021 Incorporate Comments into D2 Proposed Plan 24FEB10 25FEB10 2 2 0

AV00006022 Internal/DOE Tech Review of D2 Proposed Plan 26FEB10 01MAR10 2 2 0

AV00006023 Revision of D2 Proposed Plan 02MAR10 02MAR10 1 1 0

AV00006024 ISSUE PROPOSED PLAN (D2) TO DOE for Legal Review 02MAR10 0 0 0

AV00006025 DOE Legal Review of D2 Proposed Plan 03MAR10 09MAR10 5 5 0

AV00006026 Revision to D2 Proposed Plan 10MAR10 10MAR10 1 1 0

AV00006027 Internal/DOE Certification/Reproduction 11MAR10 11MAR10 1 1 0

AV00006028 DOE ISSUE PROPOSED PLAN EPA/KY (D2) 11MAR10 0 0 0

AV00006029 EPA/KY REVIEW PROPOSED PLAN 12MAR10 12APR10 21 21 0

AV00006030 Regulator Extension 13APR10 11MAY10 21 21 0

AV00006031 EPA/KY APPROVAL OF PROPOSED PLAN 11MAY10 0 0 0

AV00006032 PUBLIC REVIEW OF FINAL PROPOSED PLAN 12MAY10 28JUN10 33 33 0

AV00006033 CLOSE OF PUBLIC COMMENT PERIOD 28JUN10 0 0 0

04.11.10.03.09  Record of Decision

AV00006034 RECORD OF DECISION/LUCIP 04DEC09 01MAR11 308* 308* 0

AV00006035 PREPARE DRAFT RECORD OF DECISION/LUCIP 04DEC09 03FEB10 40 40 0

AV00006036 PRS Peer Review 04FEB10 10FEB10 5 5 0

AV00006037 Revision to ROD/LUCIP 11FEB10 17FEB10 5 5 0

AV00006038 PRS Tech Editing 18FEB10 22FEB10 3 3 0

AV00006039 Revise ROD/LUCIP 23FEB10 24FEB10 2 2 0

AV00006040 INTERNAL REVIEW (PRS Mgmt and Legal) 25FEB10 10MAR10 10 10 0

AV00006041 INCORPORATE COMMENTS 11MAR10 17MAR10 5 5 0

AV00006042 ISSUE ROD/LUCIP TO DOE (D0) TECH REVIEW 17MAR10 0 0 0

AV00006043 DOE TECH REVIEWS ROD/LUCIP 18MAR10 31MAR10 10 10 0

AV00006044 Develop Comments Response Table 01APR10 08APR10 5 5 0

AV00006045 COMMENT RESOLUTION MEETING WITH DOE 09APR10 09APR10 1 1 0

AV00006046 REVISE DRAFT D0 WITH DOE TECH COMMENTS 12APR10 23APR10 10 10 0

AV00006047 INTERNAL REVIEW (PRS Mgmt and Legal) 26APR10 30APR10 5 5 0

AV00006048 REVISE DRAFT D0 03MAY10 07MAY10 5 5 0

AV00006049 ISSUE D1 TO DOE LEGAL 07MAY10 0 0 0
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AV00006050 DOE LEGAL REVIEW 10MAY10 21MAY10 10 10 0

AV00006051 REVISE THE D1 ROD WITH DOE LEGAL COMMENTS 24MAY10 25MAY10 2 2 0

AV00006052 ISSUE D1 TO DOE HQ 25MAY10 0 0 0

AV00006053 DOE HQ REVIEW 26MAY10 23JUN10 20 20 0

AV00006054 INCORPORATE DOE HQ COMMENTS 24JUN10 29JUN10 4 4 0

AV00006055 CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 28JUN10 0 0 0

AV00006056 INCORPORATE PUBLIC COMMENTS 29JUN10 06JUL10 4 4 0

AV00006057 COMMENT RESOLUTION MEETING WITH DOE 07JUL10 07JUL10 1 1 0

AV00006058 INCORPORATE COMMENTS 08JUL10 13JUL10 4 4 0

AV00006059 ISSUE ROD/LUCIP (D1) TO DOE 13JUL10 0 0 0

AV00006060 INTERNA/DOECERTIFICATION/REPRODUCTION 14JUL10 27JUL10 10 10 0

AV00006061 DOE ISSUE ROD/LUCIP TO EPA/KY (D1) (CO MIL) 28JUL10 0 0 0

AV00006062 EPA/KY REVIEW ROD/LUCIP 29JUL10 26AUG10 21 21 0

AV00006063 Develop Comment Response Summary 27AUG10 30AUG10 2 2 0

AV00006064 Internal/DOE Tech Review of CRS 31AUG10 31AUG10 1 1 0

AV00006065 Revision to CRS 01SEP10 01SEP10 1 1 0

AV00006066 Issue CRS for DOE Legal Review 02SEP10 02SEP10 1 1 0

AV00006067 DOE Legal Review of CRS 03SEP10 07SEP10 2 2 0

AV00006068 Revision to CRS 08SEP10 08SEP10 1 1 0

AV00006069 DOE Issue CRS to Regulators 09SEP10 09SEP10 1 1 0

AV00006070 CRS Meeting with Regulators and DOE 10SEP10 10SEP10 1 1 0

AV00006071 Incorporate comment in D2 ROD/LUCIP 13SEP10 14SEP10 2 2 0

AV00006072 Internal/DOE Tech review of D2 ROD/LUCIP 15SEP10 16SEP10 2 2 0

AV00006073 Revision to D2 ROD/LUCIP 17SEP10 17SEP10 1 1 0

AV00006074 ISSUE ROD/LUCIP (D2) TO DOE 17SEP10 0 0 0

AV00006075 DOE Legal Review of D2 ROD/LUCIP 20SEP10 21SEP10 2 2 0

AV00006076 Revision to D2 ROD/LUCIP 22SEP10 22SEP10 1 1 0

AV00006077 Internal/DOE Certification/Reproduction 23SEP10 27SEP10 3 3 0

AV00006078 DOE ISSUE ROD/LUCIP TO EPA/KY (D2) 27SEP10 0 0 0

AV00006079 EPA/KY REVIEW ROD/LUCIP 28SEP10 26OCT10 21 21 0

AV00006080 Regulator Extension 27OCT10 24NOV10 21 21 0

AV00006081 Respond to Regulatory comments on D2 ROD/LUCIP 29NOV10 29DEC10 21 21 0

AV00006082 DOE Issue D2R1 ROD/LUCIP to Regulators 29DEC10 0 0 0

AV00006083 Regulators Review D2R1 ROD/LUCIP 30DEC10 31JAN11 21 21 0

AV00006084 DOE RECEIVE EPA/KY APPROVAL OF ROD/LUCIP 31JAN11 0 0 0

AV00006085 RECORD OF DECISION SIGNATURE 01FEB11 01MAR11 21 21 0

AV00006086 ROD APPROVAL AND SIGNATURE 01MAR11 0 0 0

04.11.10.03.10  Remedial Design Work Plan

AV00006087 REMEDIAL DESIGN WORK PLAN/SCHEDULE 01APR10 28JAN11 206* 206* 0

AV00006088 PREPARE RD WORK PLAN/SCHEDULE 01APR10 16JUN10 53 53 0

AV00006089 PRS Peer Review 17JUN10 23JUN10 5 5 0

AV00006090 Revision to RD Work Plan 24JUN10 30JUN10 5 5 0

AV00006091 PRS Tech Editing 01JUL10 07JUL10 3 3 0

AV00006092 Revise RDWP 08JUL10 09JUL10 2 2 0
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AV00006093 INTERNAL REVIEW OF D0 (PRS Mgmt and Legal) 12JUL10 23JUL10 10 10 0

AV00006094 INCORPORATE COMMENTS 26JUL10 30JUL10 5 5 0

AV00006095 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 30JUL10 0 0 0

AV00006096 DOE TECH REVIEW RD WORK PLAN/SCHEDULE 02AUG10 13AUG10 10 10 0

AV00006097 Develop Comment Response Table 16AUG10 20AUG10 5 5 0

AV00006098 COMMENT RESOLUTION MEETING WITH DOE 23AUG10 23AUG10 1 1 0

AV00006099 REVISE DRAFT D0 WITH DOE TECH COMMENTS 24AUG10 07SEP10 10 10 0

AV00006100 INTERNAL REVIEW (PRS Mgmt and Legal) 08SEP10 14SEP10 5 5 0

AV00006101 REVISE THE DRAFT D0 15SEP10 21SEP10 5 5 0

AV00006102 ISSUE RDWP (D1) TO DOE FOR LEGAL REVIEW 21SEP10 0 0 0

AV00006103 DOE LEGAL REVIEW OF DRAFT D1 22SEP10 05OCT10 10 10 0

AV00006104 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 06OCT10 12OCT10 5 5 0

AV00006105 INTERNAL/DOE CERTIFICATION/REPRODUCTION 13OCT10 18OCT10 4 4 0

AV00006106 DOE ISSUE RD WP/SCHEDULE TO EPA/KY (D1) (CO MIL) 19OCT10 0 0 0

AV00006107 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 20OCT10 19NOV10 23 23 0

AV00006108 DEVELOP COMMENT RESPONSE SUMMARY 22NOV10 23NOV10 2 2 0

AV00006109 INTERNAL/DOE TECH REVIEW OF CRS 24NOV10 24NOV10 1 1 0

AV00006110 REVISION TO CRS 29NOV10 29NOV10 1 1 0

AV00006111 ISSUE CRS FOR DOE LEGAL REVIEW 30NOV10 30NOV10 1 1 0

AV00006112 DOE LEGAL REVIEW OF CRS 01DEC10 02DEC10 2 2 0

AV00006113 REVISION TO CRS 03DEC10 03DEC10 1 1 0

AV00006114 DOE ISSUE CRS TO REGULATORS 06DEC10 06DEC10 1 1 0

AV00006115 CRS MEETING WITH REGULATORS AND DOE 07DEC10 07DEC10 1 1 0

AV00006116 INCORPORATE COMMENTS INTO D2 RDWP 08DEC10 09DEC10 2 2 0

AV00006117 INTERNAL/DOE TECH REVIEW OF D2 RDWP 10DEC10 13DEC10 2 2 0

AV00006118 REVISION TO D2 RDWP 14DEC10 14DEC10 1 1 0

AV00006119 ISSUE RDWP TO DOE (D2) FOR LEGAL REVIEW 14DEC10 0 0 0

AV00006120 DOE LEGAL REVIEW OF D2 RDWP 15DEC10 21DEC10 5 5 0

AV00006121 REVISION TO D2 RDWP 22DEC10 22DEC10 1 1 0

AV00006122 INTERNAL/DOE CERTIFICATION/REPRODUCTION 27DEC10 27DEC10 1 1 0

AV00006123 DOE ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 27DEC10 0 0 0

AV00006124 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 28DEC10 28JAN11 22 22 0

AV00006125 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 28JAN11 0 0 0
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